FYP_Timeline_Initial Read-only view, generated on 14 Apr 2024	
ACTIVITIES ASSIGNEE EH START DUE %	47 Sep 2024 W3 W3 Sep 2024 W3 Sep 2024 W3 Sep 2024 W3 Sep 2024 W3 W3 Sep 2024 W3
Section 1 - 0%	
Final Year Project : - 01/Mar 31/Mar 0%	Final Year Project:
2 Objectve declaration & Res Unassigned - 01/Mar 30/Apr 0%	Objectve declaration & Research work
3 Hardware Setup for data co Unassigned - 01/May 31/May 0%	Hardware Setup for data collection
4 O Data Set Generation Unassigned - 31/May 31/Jul 0%	Data Set Generation
5	Implementing Neural Network for NILM System
6 O Implementing Al algorithm Unassigned - 01/Oct 02/Dec 0%	Implementing AI algorithm
7 Training System (Machine L Unassigned - 03/Dec 31/Jan 0%	Training System (Machine Learning)
8 Finalization of Project (Maki Unassigned - 31/Jan 31/Mar 0%	Finalization of Project (Making into Produc